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TCRP PROJECT AMENDMENT
RESOLUTION TAA-07-46, AMENDING RESOLUTION TA-02-06

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve Resolution TAA-07-46, amending Traffic
Congestion Relief Program (TCRP) Projects #92 and #99.2 described below.

ISSUE:
The Department is requesting to amend two TCRP projects as follows:

TCRP Project #92 — San Joaquin Corridor; improve track and signals along San Joaquin intercity rail
line near Hanford in Kings County — Kings Park Track and Signal Improvements.

e Revise the project scope.
e Update the project schedule and funding plan.

TCRP Project #99. 2 — San Joaquin Corridor; improve track and signals along San Joaquin intercity
rail line in seven counties — Esealon-to-Stockton-Second-Main-TFrack Kings Park Track and Signal
Improvements.

e Revise the project scope.
e Program $3,257,000 in new TCRP funds to Construction.
¢ Update the project schedule and funding plan.

BACKGROUND:

TCRP Project #92 was placed on hold while TCRP funds were suspended and other San Joaquin
Corridor projects were under construction. Since that time, modeling of the corridor has been
updated, showing that the Kings Park Track and Signal Improvements project is the highest priority
project on the corridor. The scope is being revised to construct this priority project, which is a
portion of the original scope (between Shirley and Hanford). The change in scope consists of
extending the double track to a continuous 10-mile stretch, rather than a 5.8-mile section, and
removing right-of way acquisition, which is no longer necessary.
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Due to funding constraints, State Transportation Improvement Program (STIP) funds for
construction of this project are no longer available. To fully fund this revised scope, TCRP
Projects #92 and #99.2 are being amended to add funds to these projects.

The project schedule and funding plan are being revised to reflect these changes. A concurrent
TCRP allocation of $10,000,000 for Construction is being requested under item 2.6e.(2).

Due to funding constraints, STIP funds currently programmed for TCRP Project #99.2 are no longer
available for the year programmed (FY 08-09). The Department will propose a new project in the
2008 STIP for a future year. In order to utilize available TCRP funding on current, high priority
segments of track improvements, the scope is being revised to include the highest priority track and
signal segment as identified in the joint Department/Burlington Northern Santa Fe (BNSF) track
modeling study. The original scope of this project was Escalon to Stockton Second Main Track,
which is no longer one of the high priority segments recently identified through track modeling
efforts. The high priority segments identified (in order of priority) are:

1. Eastward extension of the second main track from Hanford past Kings Park (Kings Park
Track and Signal Improvements) — new scope of projects #99.2 and #92.

Eastward extension of the controlled siding at Pittsburg to Mile Post 1152.7.

Extension of a second main track between Walnut and east Duffy.

Extension of second main track from Merced to east Le Grand.

Extension of the controlled siding at Gregg.

ARl ol

An additional $3,257,000 in TCRP funds (the remaining un-programmed balance for legislative
project #99) is being programmed for construction of the Kings Park Track and Signal
Improvements project on the San Joaquin Corridor.

The project schedule and funding plan are being revised to reflect these changes. A concurrent
TCRP allocation of $10,257,000 for Construction is being requested under item 2.6e.(2).
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RESOLUTION:

Resolved, with all conditions stipulated still in effect, the California Transportation Commission
hereby revises TCRP Projects #92 and #99.2 as follows:

Revises:
County District BREF TCRP
Regional 75 2 $10,000
Completion (FY) Phase1 | 02/03 Phase3 | 0243

Phase 2 02/03 Phase 4 04/65 10/11
Lead Agency: California Department of Transportation
Implementing: California Department of Transportation

Description: San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line near Hanford in Kings County - Kings
Park Track and Signal Improvements.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component

FUND | TOTAL RW | CON

Chiange o[ (10,000) 10,000

10,771 10771 300 9700 14| 617
Cunge | (10,0000 (10,000) (B00) _ (9.700)
Proposed 77 77 0 o] 14| 617

Change 10,257 10,257 10,257
Proposed | 10257 10,257 10,257

20,771 20,771 0 300] 19700] 14] 617
257 (20,000) 20257 Go0)| 557 0 0
2,08 771 20,257 0| 20257 14| 617
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And Revises:
County District BREF TCRP
Various 75 92 |-$—7000  $10,257
Completion (FY) Phase 1 0162 02/03 Phase3 | 62403
Phase 2 6H2 02/03 Phased | 0647 10/11
Lead Agency: California Departrment of Transportation
Implementing: California Department of Transportation
Description: San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties - Esealor-to-Stoektor
Second Main Track Kings Park Track and Signal Improvements
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL RW | CON
Prior | 0607 | 07/08 | 0809 [ 0910 |Beyond R/W | CON |PA&FD| PS&E | Supp | Supp

3,257

(7,000)

10,257

26450

43088 21638 48%9] 520] 20M
Clange | (#7.317)] (20.867) (26,450) ©00)] (@4.8%9)] (366 (142)
Proposed| T 771 0 0 0| 14| 617
Txising | 7487|7487 7487
Cuange | (7487} (7.487) (7.487)
0 0

Comge | 10,000 10,000 10,000
Proposed| 10,000 10,000 10,000
Txisting | 62575 ] 36,125 0 26450 0] 9376] 50| 200
Cnge | (41.547) (35354) 20257 | (26450) ©0)| (9.119] _(366)] (146
Proposed | 21,028] 771 20257 0 0| 20257| 154] 617
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TCRP AMENDMENT TAA-07-46
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TCRP #92 and #99.2

Description:
#92 — San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line near

Hanford in Kings County — Kings Park Track and Signal Improvements.

#99.2 — San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in
seven counties — Kings Park Track and Signal Improvements.
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